
 

 
Measure L Citizens’ Bond  

Oversight Committee Meeting 

June 19, 2019 

6:30 pm – 7:30 pm 
 

LOCATION: 

Vinci Park Elementary School – FIS Room 

 1311 Vinci Park Way, San Jose, CA 95131 



Measure L Citizens Oversight Committee Meeting 

Berryessa Union School District 

June 19, 2019, Wednesday, 6:30 PM – 7:30 PM 

Location:  Vinci Park Elementary School, 1311 Vinci Park Way, San Jose, CA 95131 

 

Agenda 

1‐ Call to order               Marty 

a. Roll call 

Marty Michaels – Chair 

Amy Chen – Vice Chair 

Adrienne O’Leary 

Frank Cancilla 

Susan Fowle 

Paul Guth 

  b. Adoption of agenda            All 

  c. Approval of March 20, 2019 meeting minutes              All 

      2‐ Public comments 

3‐ Reports 

a. Measure L project update           Tony 

b. Financial report             Tony 

c. Additional Project List           Tony 

 

4‐ Old business 

Future meeting date             Marty 

 

5‐ New business              All 

 

6‐ Adjournment              Marty 
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Berryessa Union School District 
1376 Piedmont Road 
San Jose, CA 95132 

 
Measure L Citizens’ Oversight Committee Meeting 

 Morrill Middle School 
March 20, 2019 

6:30 p.m. – 7:30 p.m. 
 

REGULAR MEETING MINUTES 

 

Members Present:                   Marty Michaels, Chair 
 Amy Chen, Vice Chair 
 Adrienne O’Leary 
 Frank Cancilla 
 Susan Fowle  
  
District Staff Present:  Tony Kanastab, Director of Bond Facilities and                                            

                           Modernization 
    Amy Zhou, Budget Bond Accountant 
Public Present: Jessica Berry, Auditor - Nigro & Nigro, Sandy Nguyen, Nhu 

Nguyen, and Shelby Tran - Public 

 
1.  Call to Order 

 
Minutes 
Mr. Marty Michaels called the meeting to order at 6:34 p.m. 
 

a. Roll Call - 
 

Minutes 
All present. 
 
b. Adoption of Agenda 

  
Minutes 
Motion to approve by Frank Cancilla, 2nd by Ms. Chen.  All in favor. 

 
c. Approval of the December 12, 2018, CBOC Meeting Minutes 

 
Minutes 
Motion to approve by Mr. Cancilla, 2nd by Ms. Fowle.  All in favor. 
 

 

UNADOPTED 
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2. Public Comments 

  
Minutes 
Sandy Nguyen, Nhu Nguyen, and Shelby Tran are present from the public.  No 
other comments. 
  

3. Reports 
 

a. Bond Audit Report 
 

Minutes 
 
 Ms. Berry presented the 2017-2018 Audit Report to the Committee.   She 

reiterated the auditors’ responsibility is to express their opinion on the financial 
statements based on the audit and to ensure that statements are in accordance with 
Government Auditing Standards.  She also stated that they issued an 
“unmodified” opinion which means that they found the District’s financial 
statements “present fairly, in all material respects the financial position of the 
Measure L General Obligation Bond Building Fund.”    She also showed to the 
Committee on page 4 the total Liabilities and Fund Balance as of June 2017 was 
approximately $26.8 million and the Statement of Revenues, Expenditures, and 
Changes in Fund Balance on page 5.  Also, she mentioned on page 11-12 of the 
report is regarding the internal control evaluation and that they did not identify 
any material deficiencies in the District’s internal control. Ms. Berry also 
presented the Auditor’s Report on Performance (pag13), where he shows their 
objective and the procedures that they performed.  She added that they'd tested 
about $5.8 million in bond fund invoices paid and processed for the year.   
 

b. CBOC Annual Report 
 

Minutes 
Mr. Michaels shared to the committee that he had presented the CBOC Annual 
Report to the Board and received positive feedback.  
 
Mr. Michaels requested that a spending plan and schedule for the expected $2.5M 
to $3.0M budget underspending.  Mr. Kanastab added that once this plan is 
approved by the Board, the plan will be shared with the committee.   

 
 

c. Measure L Project Update 
 
Minutes 
 
Mr. Kanastab presented the updated report to the committee, starting with the 
image of Majestics Ways FIS. 
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 Ruskin Elementary School - FIS – Mr. Kanastab stated contractor has 

corrected the waterfall panels and the contractor has order replacement 
light for Marine Room, which might be too dark, and will install the lights 
once they are received. 
  

 Brooktree ES FIS – Mr. Kanastab stated that the mural was replaced and 
the contractor has yet to receive the replacement ceilings from the 
manufacturer.  The tackable wall surface at the mountains will be replaced 
over spring break.  

 
 Cherrywood Elementary – FIS – Mr. Kanastab said that construction has 

begun and the contractor is currently doing demolition, elevator shaft 
foundations and has begun rough framing.  Completion is scheduled for 
August 2019. 

 
 Toyon Elementary School – FIS – Mr. Kanastab stated that the contractor 

had completed all the site concrete, installation of drywall, and ceiling 
framing.  They are currently working on the finish carpentry, painting, 
casework, sliding marker boards, and the mechanical/plumbing/electrical 
finish trim. Completion is scheduled for mid-April. 

 
After the report was presented, Mr. Kanastab showed the committee the 
following pictures: 
 
- Cherrywood FIS – the images show the changes from February to 

March. 
 

- Toyon FIS – the images show the changes from December to March. 
 

- Morrill FIS – two images of the completed FIS. 
 

- Ruskin FIS – two images of the completed FIS. 
 
- Piedmont FIS – three images of the completed FIS. 

 
- Brooktree FIS – three images of the FIS. 

 

 
 

d. Measure L Financial Report 
 
Minutes 
Mr. Kanastab presented the Measure L 2nd Quarter Report from 07/01/2018-
12/31/2018 showing that as of the end of the 2nd quarter, the District has spent 
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about $6 M and about $3.8M in the 2nd quarter.  The District has a balance of 
$19M. 
 
Mr. Cancilla asked if a report showing the budget and expenses per school be 
expanded to not only include by the school, but also by the project.  Mr. Kanstab 
stated that would be included at the next meeting. 

 
 

4. Old Business 
a. Committee membership - extension 

  
Minutes 
Mr. Michaels reiterated that since some of the member's terms have expired 
already – they all agreed to continue to serve in the committee as long as the 
District is continuously posting and is actively recruiting for new members to 
help.   
  

b. Future committee meeting dates 
 
Minutes 
Mr. Michaels asked Mr. Kanastab if the District has a Board Meeting schedule for 
the next school year.  Mr. Kanastab added that the Board Meeting schedule would 
be approved by the June Board Meeting.  Mr. Michaels stated future meeting 
dates as well will be determined at the next committee meeting. 

 
 

5. New Business 
 

Minutes   
 
None 

 
 

6. Adjournment 
 

 Minutes 
Motion to adjourn by Mr. Michaels at 7:42 pm, 2nd by Mr. Cancilla. All in favor. 



Citizens Bond Oversight Committee
June 19, 2019



Measure L – Overview

• Project Updates
• Program Schedule Review



Measure L – Project Updates

Cherrywood Elementary School - FIS
• Complete:

• Demolition
• Elevator foundations
• Rough framing
• HVAC roof platform
• Roofing
• Flooring demolition/prep
• Rough-in electrical - walls

• In progress:
• Elevator shaft sheetrock
• Drywall
• Wall Insulation
• Rough-in HVAC
• Flooring



Measure L – Project Updates

Cherrywood FIS – Kitchen/Elevator Area - April



Measure L – Project Updates

Cherrywood FIS – Kitchen/Elevator Area - May



Measure L – Project Updates

Cherrywood FIS – FIS Space Looking West- April



Measure L – Project Updates

Cherrywood FIS – FIS Space Looking West- April



Measure L – Project Updates

Cherrywood FIS – FIS Space Looking West- April



Measure L – Project Updates

Cherrywood FIS – Front FIS Space Looking East- April



Measure L – Project Updates

Cherrywood FIS – Front FIS Space Looking East- April



Measure L – Project Updates

Cherrywood FIS – Front FIS Space Looking East- June



Measure L – Project Updates

Toyon Elementary School - FIS
• Grass installation

Brooktree Elementary School - FIS
• Printed ceiling tiles replacement



Measure L – Project Updates

Toyon FIS – Looking East - May



Measure L – Project Updates

Toyon FIS – Looking West - May



Measure L – Project Updates

Toyon FIS – Library



Measure L – Project Updates

Brooktree FIS



Measure L – Project Updates

Ruskin FIS



Measure L – Project Updates

Vinci Park FIS



Measure L – Project Updates

Morrill FIS



Measure L – Project Updates

Piedmont FIS



Measure L – Program Schedule

Preconstruction Furniture Design Furniture Ordered
Construction Quote Pricing Lead Time
Start of School PO Generated Furniture Received and Placed
Punch List

Construction Projects

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 5 1 2 3 4 1 2 3 4

Piedmont

Parking Improvements

Brooktree 

FIS

Cherrywood

FIS/Modernization

Toyon

FIS

Furniture Projects

FIS Furniture - Toyon

FIS Furniture - Cherrywood

June July

Week

Construction Legend Furniture Legend

2019
September

Week Week Week

August

WeekWeek Week

October November December



Thank You



Berryessa Union School District  

Measure L Bond 

Additional Projects List 
June 4, 2019 

 

SUMMARY 
      
  PROJECTS TOTAL 

  TRAFFIC GATES        (BT, CW, NB, NW, SD, VP, MMS, PMS, SMS) $96,000 

  CAFETERIA TABLE REPLACEMENT      (CW, LV, NW, VP, PMS, SMS) $156,021 

  LIBRARY SHELVING      (BT, MW, NB, SD, VP) $124,300 

  MUSIC ROOM FURNITURE      (MMS, PMS, SMS) $55,500 

  HVAC PROJECTS     (CW, TY, MMS) $436,635 

  PLUMBING PROJECTS    (CW, PMS, SMS) $92,213 

  PORTABLE RESTROOM REPLACEMENT @  BROOKTREE $212,500 

  PERIMETER  FENCING     (CW, LV, NB, RK, SMS) $333,000 

  PAVING     (LV) $276,276 

  WIRELESS THERMOSTAT @ PORTABLES (ALL) $81,600 

  SECURITY CAMERA  - QUAD/EXTERIOR AREAS      (MIDDLE SCHOOLS) $99,900 

  MAIN ALARM SECURTIY PANEL REPLACEMENT  (ALL) $162,500 

  ADD FERTIGATION SYSTEM TO IRRIGATION SYSTEM     (MMS) $6,600 

  LUNCH SHADE STRUCTURES (NB, RK, MMS) $340,075 

  TOTAL $2,473,120 

  CONTINGENCY $2,690,207 

  DIFFERENCE ($217,087) 
 

 

 

 

 

 

 



Berryessa Union School District  

Measure L Bond 

Additional Projects List 
June 4, 2019 

 

Traffic Gates at Parking Lots 

• Install traffic gates at Brooktree, Cherrywood, Noble, Northwood, Summerdale, Vinci Park, Morrill (not the 
BYC parking lot), Piedmont, and Sierramont.  
 

Cafeteria Tables Replacement 

The replacement of 72 of the 170 cafeteria tables in the District.  This project would replace all the café tables at 
Cherrywood, Laneview, Northwood, Vinci Park, Piedmont, and Sierramont.  Any tables that are in good condition 
from these schools would be used to replace tables at Brooktree, Majestic Way, Noble, Ruskin, Summerdale, Toyon, 
and Morrill that are in fair condition.   

 

Library Shelving  

Replace library shelving at Brooktree, Majestic Way, Noble, Summerdale, and Vinci Park.   

 

Music Room Furniture 

Purchase choral risers and possibly ergonomic music chairs as needed at Morrill, Piedmont, and Sierramont. 

 

HVAC Projects 

• Cherrywood, replace the underground hot and cold water HVAC piping from the central plant to the main 
building. 

• Toyon, replace the underground hot and cold water HVAC piping at buildings B, C, and J.   
• Morrill, add air conditioning to the Music room (Building D).  

 

Plumbing Projects 

• Cherrywood, replace the domestic waterline above the ceiling in the Kitchen area.   
• Piedmont and Sierramont, install a backflow preventer for the irrigation system at each site. 

 

Portable Restroom Replacement @ Brooktree 

This restroom portable was installed in 1992 and is in poor condition. Included is the cost to replace the portable, but 
before replacing the portable, staff would determine if it would be less expensive to modernize the existing portable 
than it would be to replace in kind. 



Berryessa Union School District  

Measure L Bond 

Additional Projects List 
June 4, 2019 

 

Perimeter Fencing 

• Cherrywood, add ornamental fencing and gates at the entrance of the campus. 
• Laneview, add chain link fencing and gates to the back side of campus to limit access to the campus from 

the play area after school hours. 
• Noble, replace the existing 4-foot fencing at the kindergarten play area and lunch area to 6-foot chain link 

fencing. 
• Ruskin, add ornamental fencing and gates between Building A & B and the staff parking area. 
• Sierramont, add 6-foot chain link fencing and gates to the west and south side of the building. 

 

Paving 

Complete paving replacement at Laneview staff parking lot/delivery area.  

 

Wireless Thermostat at Portables 

Replace existing thermostats with a wireless thermostat.  A wireless thermostat will allow all 69 portables to be 
monitored remotely from one location.  

 

Security Cameras @ Middle Schools 

Installation of additional cameras to monitor the quad and exterior areas of the campuses.  The District previously 
installed cameras at the administration areas and parking lots. 

 

Main Security Alarm Panel Replacement 

At schools replace main alarm security panel and keypads. 

 

Add Fertigation System to Irrigation System 

Add fertigation system to irrigation system at Morrill.  

 

Lunch Shade Structure 

Add lunch shade structures at Noble, Ruskin, and Morrill. Locations of the structures are yet to be determined.  



3.	Percentage	of	Total

Description Proposed	Budget Current	Budget Budget	Variances		 Expenses	as	of	03/31/19 Balance Percentage	of	Total	
Cost

Brooktree	Elementary	School
Modernization  $                             2,376,493  $                             2,348,661  $                                (27,832)  $                             1,768,849  $                                579,812 3.05%
Paving Project  $                                   77,404  $                                   92,405  $                                   15,001  $                                   91,976  $                                         429 0.12%
Play Area Surface  $                                   40,130  $                                   28,935  $                                (11,195)  $                                   28,935  $                                              0 0.04%
Fencing  $                                130,797  $                                   36,188  $                                (94,609)  $                                   36,188  $                                           (0) 0.05%
Exterior Painting  $                                150,891  $                                110,299  $                                (40,592)  $                                110,299  $                                           (0) 0.14%

Total  $                             2,775,715  $                             2,616,488  $                              (159,227)  $                             2,036,247  $                                580,241 3.40%

Cherrywood	Elementary	School
Modernization  $                             2,291,762  $                             2,320,377  $                                   28,615  $                                874,564  $                             1,445,813 3.01%
Paving Project  $                                   55,339  $                                   60,697  $                                     5,358  $                                   60,697  $                                              0 0.08%
Play Area Surface  $                                143,316  $                                   67,280  $                                (76,036)  $                                   67,280  $                                           (0) 0.09%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                150,891  $                                134,240  $                                (16,651)  $                                134,240  $                                              0 0.17%

Total  $                             2,641,308  $                             2,582,594  $                                (58,714)  $                             1,136,782  $                             1,445,812 3.35%

Laneview	Elementary	School
Modernization  $                             2,453,276  $                             2,218,277  $                              (234,999)  $                             2,109,123  $                                109,154 2.88%
Paving Project  $                                   28,611  $                                   28,611  $                                               -  $                                               -  $                                   28,611 0.04%
Play Area Surface  $                                143,170  $                                113,075  $                                (30,095)  $                                113,075  $                                           (0) 0.15%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             2,625,057  $                             2,359,963  $                              (265,094)  $                             2,222,198  $                                137,765 3.06%

Majestic	Way	Elementary
Modernization  $                             2,059,300  $                             1,824,300  $                              (235,000)  $                             1,727,620  $                                   96,680 2.37%
Paving Project  $                                116,151  $                                203,535  $                                   87,384  $                                163,535  $                                   40,000 0.26%
Play Area Surface  $                                119,031  $                                   91,444  $                                (27,587)  $                                   91,444  $                                           (0) 0.12%
Fencing  $                                130,797  $                                   55,132  $                                (75,665)  $                                   55,132  $                                           (0) 0.07%
Exterior Painting  $                                150,891  $                                108,702  $                                (42,189)  $                                108,702  $                                               - 0.14%

Total  $                             2,576,170  $                             2,283,113  $                              (293,057)  $                             2,146,434  $                                136,679 2.97%

Noble	Elementary	School
Modernization  $                             2,560,082  $                             2,092,285  $                              (467,797)  $                             2,044,487  $                                   47,798 2.72%
Paving Project  $                                   56,176  $                                151,046  $                                   94,870  $                                151,046  $                                               - 0.20%
Play Area Surface  $                                123,157  $                                   77,553  $                                (45,604)  $                                   77,553  $                                              0 0.10%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             2,739,415  $                             2,320,884  $                              (418,531)  $                             2,273,086  $                                   47,798 3.01%

Berryessa Union School District Bond Measure L – 2014 through March 31, 2019



3.	Percentage	of	Total

Description Proposed	Budget Current	Budget Budget	Variances		 Expenses	as	of	03/31/19 Balance Percentage	of	Total	
Cost

Berryessa Union School District Bond Measure L – 2014 through March 31, 2019

Northwood	Elementary	School
Modernization  $                             2,483,167  $                             2,268,964  $                              (214,203)  $                             2,218,195  $                                   50,769 2.95%
Paving Project  $                                358,804  $                                142,030  $                              (216,774)  $                                142,030  $                                              0 0.18%
Play Area Surface  $                                   60,971  $                                103,193  $                                   42,222  $                                103,193  $                                           (0) 0.13%
Fencing  $                                113,358  $                                   15,921  $                                (97,437)  $                                   15,921  $                                           (0) 0.02%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             3,016,300  $                             2,530,108  $                              (486,192)  $                             2,479,340  $                                   50,768 3.29%

Ruskin	Elementary	School
Modernization  $                             2,398,880  $                             2,363,878  $                                (35,002)  $                             1,997,646  $                                366,232 3.07%
Paving Project  $                                   51,567  $                                   51,568  $                                              1  $                                               -  $                                   51,568 0.07%
Play Area Surface  $                                136,096  $                                106,021  $                                (30,075)  $                                106,021  $                                     (0.26) 0.14%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                111,241  $                                103,429  $                                   (7,812)  $                                103,429  $                                     (0.09) 0.13%

Total  $                       2,697,784.00  $                             2,624,896  $                                (72,888)  $                             2,207,096  $                                417,800 3.41%

Summerdale	Elementary	School
Modernization  $                             2,341,378  $                             2,403,827  $                                   62,449  $                             2,403,827  $                                     (0.27) 3.12%
Paving Project  $                                405,310  $                                392,368  $                                (12,942)  $                                392,368  $                                        0.09 0.51%
Play Area Surface  $                                230,310  $                                110,456  $                              (119,854)  $                                110,456  $                                        0.04 0.14%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                       2,976,998.00  $                             2,906,651  $                                (70,347)  $                             2,906,651  $                                     (0.14) 3.77%

Toyon	Elementary	School
Modernization  $                             2,241,527  $                             2,344,766  $                                103,239  $                             1,268,405  $                             1,076,361 3.05%
Paving Project  $                                   83,970  $                                266,934  $                                182,964  $                                273,394  $                                   (6,460) 0.35%
Play Area Surface  $                                246,016  $                                   90,684  $                              (155,332)  $                                   90,684  $                                              0 0.12%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                160,401  $                                               -  $                              (160,401)  $                                               -  $                                               - 0.00%

Total  $                             2,731,914  $                             2,702,384  $                                (29,530)  $                             1,632,482  $                             1,069,902 3.51%

Vinci	Park	Elementary	School
Modernization  $                             2,605,980  $                             2,577,173  $                                (28,807)  $                             2,337,684  $                                239,489 3.35%
Paving Project  $                                   79,045  $                                190,053  $                                111,008  $                                190,053  $                                               - 0.25%
Play Area Surface  $                                   38,490  $                                   56,158  $                                   17,668  $                                   56,158  $                                           (0) 0.07%
Fencing  $                                   78,478  $                                   27,212  $                                (51,266)  $                                   27,212  $                                           (0) 0.04%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             2,801,993  $                             2,850,596  $                                   48,603  $                             2,611,107  $                                239,489 3.70%



3.	Percentage	of	Total

Description Proposed	Budget Current	Budget Budget	Variances		 Expenses	as	of	03/31/19 Balance Percentage	of	Total	
Cost

Berryessa Union School District Bond Measure L – 2014 through March 31, 2019

Morrill	Middle	School
Modernization  $                             3,805,000  $                             3,769,999  $                                (35,001)  $                             2,978,416  $                                791,583 4.90%
Paving Project  $                                816,200  $                                443,792  $                              (372,408)  $                                443,792  $                                           (0) 0.58%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                228,163  $                                117,574  $                              (110,589)  $                                117,574  $                                           (0) 0.15%

Total  $                             4,849,363  $                             4,331,365  $                              (517,998)  $                             3,539,782  $                                791,583 5.63%

Piedmont	Middle	School
Modernization  $                             4,141,510  $                             4,106,511  $                                (34,999)  $                             2,342,534  $                             1,763,977 5.33%
Paving Project  $                                   73,405  $                                573,406  $                                500,001  $                                   48,585  $                                524,821 0.74%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             4,214,915  $                             4,679,917  $                                465,002  $                             2,391,119  $                             2,288,798 6.08%

Sierramont	Middle	School
Modernization  $                             3,987,414  $                             4,242,543  $                                255,129  $                             4,219,783  $                                   22,760 5.51%
Paving Project  $                             1,961,877  $                             1,188,517  $                              (773,360)  $                             1,188,517  $                                           (0) 1.54%
Fencing  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%
Exterior Painting  $                                               -  $                                               -  $                                               -  $                                               -  $                                               - 0.00%

Total  $                             5,949,291  $                             5,431,060  $                              (518,231)  $                             5,408,301  $                                   22,759 7.05%

Energy Conservation Project  $                          10,836,279  $                             9,652,758  $                          (1,183,521)  $                             9,652,759  $                                           (1) 12.54%
Central Kitchen  $                             5,971,020  $                             5,954,028  $                                (16,992)  $                             5,947,250  $                                     6,778 7.73%
District Office- Main  $                             2,154,423  $                             3,337,944  $                             1,183,521  $                                143,081  $                             3,194,863 4.33%
Technology - Wireless/Infrastructure  $                             2,349,611  $                             3,028,938  $                                679,327  $                             3,018,018  $                                   10,920 3.93%
Technology - Classroom  $                             3,191,980  $                             2,967,634  $                              (224,346)  $                             1,417,848  $                             1,549,786 3.85%
District - Wide  $                             5,696,500  $                             6,026,887  $                                330,387  $                             5,629,432  $                                397,455 7.83%
Program  $                             3,038,500  $                             3,038,500  $                                               -  $                             1,816,337  $                             1,222,163 3.95%
Bond Contingency  $                             1,165,464  $                             2,773,292  $                             1,607,828  $                                               -  $                             2,773,292 3.60%

Total	Program	Cost 	$																				77,000,000	 	$																				77,000,000	 	$																																										0	 	$																				60,615,350	 	$																				16,384,650	 100%
Interest***  $                             1,041,916  $                             1,041,916  $                             1,041,916 

Total	Program	Cost	with	
Interest

	$																				77,000,000	 	$																				78,041,916	 	$																							1,041,916	 	$																				60,615,350	 	$																				17,426,566	

Total Bond Contigency  as of March 31, 2019 3,815,207$                       



 

 

BERRYESSA UNION SCHOOL DISTRICT 

INDEPENDENT CITIZENS’ BOND OVERSIGHT COMMITTEE 

BYLAWS 

Section 1. Committee Established.  The Berryessa Union School District (the “District”) 

was successful at the election conducted on November 4, 2014 (the “Election”) in obtaining 

authorization from the District’s voters to issue up to $77,000,000 aggregate principal amount of the 

District’s school facilities bond (“Measure L”).  The Election was conducted under Proposition 39, 

being chaptered as the Strict Accountability in Local School Construction Bonds Act of 2000, at 

Section 15264 et seq. of the Education Code of the State (“Prop 39”).  Pursuant to Section 15278 of 

the Education Code, the District is now obligated to establish an Independent Citizens’ Bond 

Oversight Committee in order to satisfy the accountability requirements of Prop 39.  The Board of 

Trustees of the Berryessa Union School District (the “Board”) hereby establishes the Independent 

Citizens’ Bond Oversight Committee (the “Committee”) which shall have the duties and rights set 

forth in these Bylaws.  The Committee does not have legal capacity independent from the District. 

Section 2. Purposes.  The purposes of the Committee are set forth in Prop 39, and these 

Bylaws are specifically made subject to the applicable provisions of Prop 39 as to the duties and 

rights of the Committee.  The Committee shall be deemed to be subject to the Ralph M. Brown 

Public Meetings Act of the State of California and shall conduct its meetings in accordance with the 

provisions thereof.  The District shall provide necessary administrative support to the Committee as 

shall be consistent with the Committee’s purposes, as set forth in Prop 39.  

The proceeds of general obligation bonds issued pursuant to the Election are hereinafter 

referred to as “bond proceeds.”  The Committee shall confine itself specifically to bond proceeds 

generated under Measure L.  Regular and deferred maintenance projects and all monies generated 

under other sources shall fall outside the scope of the Committee’s review. 

Section 3. Duties.  To carry out its stated purposes, the Committee shall perform only the 

duties set forth in Sections 3.1, 3.2, and 3.3 hereof, and shall refrain from those activities set forth in 

Sections 3.4 and 3.5.  

3.1 Inform the Public.  The Committee shall inform the public concerning the District’s 

expenditure of bond proceeds.  In fulfilling this duty, all official communications to either the Board 

or the public shall come from the Chair acting on behalf of the Committee.  The Chair shall only 

release information that reflects the majority view of the Committee. 

3.2 Review Expenditures.  The Committee shall review expenditure reports produced by 

the District to ensure that (a) bond proceeds were expended only for the purposes set forth in 

Measure L; and (b) no bond proceeds were used for teacher or administrative salaries or other 

operating expenses in compliance with Attorney General Opinion 04-110, issued on 

November 9, 2004.  

3.3 Annual Report.  The Committee shall present to the Board, in public session, an 

annual written report which shall include the following:  

(a) A statement indicating whether the District is in compliance with the 

requirements of Article XIIIA, Section 1(b)(3) of the California Constitution; and  
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(b) A summary of the Committee’s proceedings and activities for the preceding 

year.  

3.4 Duties of the Board/Superintendent.  Either the Board or the Superintendent, as the 

Board shall determine, shall have the following powers reserved to it, and the Committee shall have 

no jurisdiction over the following types of activities:   

(i) Review and approval of contracts, 

(ii) Review and approval of change orders, 

(iii) Expenditures of bond funds, 

(iv) Handling of all legal matters, 

(v) Approval of project plans and schedules,  

(vi) Approval of all deferred maintenance plans, and 

(vii) Approval of the sale of bonds. 

3.5 Measure L Projects Only.  In recognition of the fact that the Committee is charged 

with reviewing the expenditure of bond proceeds, the Board has not charged the Committee with 

responsibility for: 

(a) Projects financed through the State of California, developer fees, 

redevelopment tax increment, certificates of participation, lease/revenue bonds, the general 

fund or the sale of surplus property without bond proceeds shall be outside the authority of 

the Committee. 

(b) The establishment of priorities and order of construction for the bond 

projects, which shall be made by the Board in its sole discretion. 

(c) The selection of architects, engineers, soils engineers, construction managers, 

project managers, CEQA consultants and such other professional service firms as are 

required to complete the project based on District criteria established by the Board in its sole 

discretion. 

(d) The approval of the design for each project including exterior materials, paint 

color, interior finishes, site plan and construction methods (modular vs. permanent) which 

shall be determined by the Board in its sole discretion. 

(e) The selection of independent audit firm(s), performance audit consultants and 

such other consultants as are necessary to support the activities of the Committee. 

(f) The approval of an annual budget for the Committee that is sufficient to carry 

out the activities set forth in Prop 39 and included herein. 
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(g) The appointment or reappointment of qualified applicants to serve on the 

Committee, subject to legal limitations, and based on criteria adopted in the Board’s sole 

discretion as part of carrying out its function under Prop 39. 

Section 4. Authorized Activities.  

4.1 In order to perform the duties set forth in Section 3.0, the Committee may engage in 

the following authorized activities:  

(a) Receive copies of the District’s annual, independent performance audit and 

annual, independent financial audit required by Prop 39 (Article XIIIA of the California 

Constitution) (together, the “Audits”) at the same time said Audits are submitted to the 

District, and review the Audits.  

(b) Inspect District facilities and grounds for which bond proceeds have been or 

will be expended, in accordance with any access procedure established by the District’s 

Superintendent. 

(c) Review copies of deferred maintenance plans developed by the District.  

(d) Review efforts by the District to maximize bond proceeds by implementing 

various cost-saving measures. 

(e) Receive from the Board, within three months of the District receiving the 

Audits, responses to any and all findings, recommendations, and concerns addressed in the 

Audits, and review said responses. 

Section 5. Membership. 

5.1 Number.  

The Committee shall consist of at least seven (7) members appointed by the Board 

from a list of candidates submitting written applications, and based on criteria established by 

Prop 39, to wit:  

 One (1) member shall be the parent or guardian of a child enrolled in the District. 

 One (1) member shall be both a parent or guardian of a child enrolled in the District 

and active in a parent-teacher organization, such as the P.T.A. or a school site 

council.  

 One (1) member active in a business organization representing the business 

community located in the District. 

 One (1) member active in a senior citizens’ organization.  

 One (1) member active in a bona-fide taxpayers association.  

 Two (2) members of the community at-large. 
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5.2 Qualification Standards.  

(a) To be a qualified person, he or she must be at least 18 years of age.  

(b) The Committee may not include any employee, official of the District or any 

vendor, contractor or consultant of the District.  

5.3 Ethics: Conflicts of Interest.   

(a) Members of the Committee are not subject to the Political Reform Act (Gov. 

Code §§ 81000 et seq.), and are not required to complete Form 700; but each member shall 

comply with the Committee Ethics Policy attached as “Attachment A” to these Bylaws. 

(b) Pursuant to Section 35233 of the Education Code, the prohibitions contained 

in Article 4 (commencing with Section 1090) of Division 4 of Title 1 of the Government 

Code (“Article 4”) and Article 4.7 (commencing with Section 1125) of Division 4 of Title 1 

of the Government Code (“Article 4.7”) are applicable to members of the Committee.  

Accordingly: 

(i) Members of the Committee shall not be financially interested in any 

contract made by them in their official capacities or by the Committee, nor shall they 

be purchasers at any sale or vendors at any purchase made by them in their official 

capacity, all as prohibited by Article 4; and  

(ii) Members of the Committee shall not engage in any employment, 

activity, or enterprise for compensation which is inconsistent, incompatible, in 

conflict with, or inimical to duties as a member of the Committee or with the duties, 

functions, or responsibilities of the Committee or the District.  A member of the 

Committee shall not perform any work, service, or counsel for compensation where 

any part of his or her efforts will be subject to approval by any other officer, 

employee, board, or commission of the District’s Board of Trustees, except as 

permitted under Article 4.7.   

5.4 Term.  Except as otherwise provided herein, each member shall serve a term of two 

(2) years, commencing as of the date of appointment by the Board.  No member may serve more than 

three (3) consecutive terms.  At the Committee’s first meeting, members will draw lots or otherwise 

select a minimum of two members to serve for an initial one (1) year term and the remaining 

members for an initial two (2) year term.  Members whose terms have expired may continue to serve 

on the Committee until a successor has been appointed.  Terms commence on the date or number is 

appointed to the Committee by the Board of Trustees. 

5.5 Appointment.  Members of the Committee shall be appointed by the Board through 

the following process:  (a) the District will advertise in the local newspapers, on its website, and in 

other customary forums, as well as solicit appropriate local groups for applications; (b) the 

Superintendent will review the applications; and (c) the Superintendent will make recommendations 

to the Board. 

5.6 Removal; Vacancy.  The Board may remove any Committee member for any reason, 

including failure to attend two consecutive Committee meetings without reasonable excuse or for 
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failure to comply with the Committee Ethics Policy.  Upon a member’s removal, his or her seat shall 

be declared vacant.  The Board, in accordance with the established appointment process shall fill any 

vacancies on the Committee.  The Board shall seek to fill vacancies within 90 days of the date of 

occurrence of a vacancy. 

5.7 Compensation.  The Committee members shall not be compensated for their services. 

5.8 Authority of Members.  (a) Committee members shall not have the authority to direct 

staff of the District; (b) individual members of the Committee retain the right to address the Board, 

either on behalf of the Committee or as an individual; (c) the Committee shall not establish sub-

committees for any purpose; and (d) the Committee shall have the right to request and receive copies 

of any public records relating to Measure L funded projects. 

Section 6. Meetings of the Committee.  

6.1 Regular Meetings.  The Committee shall meet at least once a year, but shall not meet 

more frequently than quarterly.  

6.2 Location.  All meetings shall be held within the boundaries of the Berryessa Union 

School District, located in Santa Clara County, California.  

6.3 Procedures.  All meetings shall be open to the public in accordance with the Ralph M. 

Brown Act, Government Code Section 54950 et seq.  Meetings shall be conducted according to such 

additional procedural rules as the Committee may adopt.  A majority of the number of Committee 

members shall constitute a quorum for the transaction of any business of the Committee. 

Section 7. District Support.  

7.1 The District shall provide to the Committee necessary technical and administrative 

assistance as follows:  

(a) preparation of and posting of public notices as required by the Brown Act, 

ensuring that all notices to the public are provided in the same manner as notices regarding 

meetings of the District Board;  

(b) provision of a meeting room, including any necessary audio/visual 

equipment;  

(c) preparation, translation and copies of any documentary meeting materials, 

such as agendas and reports; and  

(d) retention of all Committee records, and providing public access to such 

records on an Internet website maintained by the District.  

7.2 District staff and/or District consultants shall attend Committee proceedings in order 

to report on the status of projects and the expenditure of bond proceeds.  
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Section 8. Reports.  In addition to the Annual Report required in Section 3.3, the 

Committee may report to the Board from time to time in order to advise the Board on the activities of 

the Committee.  Such report shall be in writing and shall summarize the proceedings and activities 

conducted by the Committee.  

Section 9. Officers.  The Superintendent shall appoint the initial Chair.  Thereafter, the 

Committee shall elect a Chair and a Vice-Chair who shall act as Chair only when the Chair is absent. 

The Chair and Vice-Chair shall serve in such capacities for a term of one year and may be re-elected 

by vote of a majority of the members of the Committee.  

Section 10. Amendment of Bylaws.  Any amendment to these Bylaws shall be approved 

by a majority vote of the Board. 

Section 11. Termination.  The Committee shall automatically terminate and disband 

concurrently with the Committee’s submission of the final Annual Report which reflects the final 

accounting of the expenditure of all Measure L monies. 
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CITIZENS’ BOND OVERSIGHT COMMITTEE 

ETHICS POLICY STATEMENT 

This Ethics Policy Statement provides general guidelines for Committee members in carrying 

out their responsibilities.  Not all ethical issues that Committee members face are covered in this 

Statement.  However, this Statement captures some of the critical areas that help define ethical and 

professional conduct for Committee members.  The provisions of this Statement were developed 

from existing laws, rules, policies and procedures as well as from concepts that define generally 

accepted good business practices.  Committee members are expected to strictly adhere to the 

provisions of this Ethics Policy.  

POLICY 

 CONFLICT OF INTEREST.  A Committee member shall not make or influence a

District decision related to: (1) any contract funded by bond proceeds, or (2) any construction project 

which will benefit the Committee member’s outside employment, business, or a personal finance or 

benefit an immediate family member, such as a spouse, child or parent.  

 OUTSIDE EMPLOYMENT.  A Committee member shall not use his or her authority

over a particular matter to negotiate future employment with any person or organization that relates 

to: (1) any contract funded by bond proceeds, or (2) any construction project.  A Committee member 

shall not make or influence a District decision related to any construction project involving the 

interest of a person with whom the member has an agreement concerning current or future 

employment, or remuneration of any kind.  For a period of two (2) years after leaving the Committee, 

a former Committee member may not represent any person or organization for compensation in 

connection with any matter pending before the District that, as a Committee member, he or she 

participated in personally and substantially.  Specifically, for a period of two (2) years after leaving 

the Committee, a former Committee member and the companies and businesses for which the 

member works shall be prohibited from contracting with the District with respect to: (1) bidding on 

projects funded by the bond proceeds; and (2) any construction project.  

 COMMITMENT TO UPHOLD LAW.  A Committee member shall uphold the federal and

California Constitutions, the laws and regulations of the United States and the State of California

(particularly the Education Code) and all other applicable government entities, and the policies,

procedures, rules and regulations of the Berryessa Union School District.

 COMMITMENT TO DISTRICT.  A Committee member shall place the interests of

the District above any personal or business interest of the member. 
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