



Pathway to the Future

MEASURE L BOND UPDATE

February 11, 2020



Measure L – Overview

- Project Updates
- Program Schedule Review

Measure L – Project Updates

Cherrywood Elementary School - FIS

- In progress:
 - Window Graphic
 - Elevator – Keyed Switch

Additional Projects

- Complete:
 - Traffic Gates - Phase 2 – NB and SM
- In Construction:
 - Traffic Gates - Phase 2 – Piedmont
 - Toyon - MPR Wall Infill
 - Music Room Furniture - Risers

Measure L – Project Updates

Additional Projects

- Bidding:
 - Perimeter Fencing
 - Laneview
 - Library Shelving
 - Music Room Furniture - Risers
 - Noble FIS - Mural
 - Vinci Park – FIS Canopy
- Design:
 - Perimeter Fencing
 - Noble
 - Ruskin
 - Sierramont

Measure L – Project Updates

Additional Projects

- Design:
 - Morrill – HVAC
 - Toyon - HVAC
 - Paving – Laneview Staff Parking Lot
 - Main Alarm Security Alarm Panels
 - Security Camera @ Middle Schools
 - Lunch Shade Structures
 - Noble
 - Ruskin
 - Morrill
 - Piedmont
 - Entry Canopy
 - Marquee
 - Lunch Shade Structure

Thank You

