



Pathway to the Future

# MEASURE L & U BOND UPDATE

September 7, 2021



# Measure L & U – Overview

- Measure L
  - Project Updates
  - Program Schedule
- Measure U
  - Project Updates
  - Program Schedule

# Measure L – Project Updates

## **Projects Complete**

- Exterior Lunch Tables
  - Brooktree, Laneview, Majestic Way, Noble, Ruskin, Summerdale, Piedmont, and Morrill

## **Projects in Progress**

- Library Reception Desk
  - Brooktree, Noble, Majestic Way, Summerdale, Vinci Park, and Piedmont
- Security Camera Project – All Sites
- Shade Structures – Summerdale

## **Projects in Design**

- Vinci Park - FIS Canopy
- Security Fencing – Noble



# Measure L – Program Schedule



Majestic Way Outdoor Eating Area with New Lunch Tables



# Measure L – Program Schedule




Noble Shade Structure with New Lunch Tables

# Measure L – Program Schedule




Piedmont Shade Structure with New Lunch Tables

# Measure L – Program Schedule






# Measure L – Program Schedule





# Measure L – Program Schedule



# Measure U – Project Updates

## **Projects Complete**

- Shade Structures
  - Cherrywood
  - Laneview
- Library Shelving
  - Morrill
  - Sierramont
- Kindergarten Playground Structure at Cherrywood
- Irrigation Backflows Replacement Phase 1

## **Projects in Progress**

- Shade Structures - Painting
  - Cherrywood
  - Laneview
- Kindergarten Playground Structure at Cherrywood - Fencing

# Measure U – Project Updates

## **Projects in Progress (continued)**

- Library Improvements
  - Brooktree
  - Noble
  - Majestic Way
  - Summerdale
  - Vinci Park
  - Piedmont
  - Sierramont

## **Bids Received**

- Library Improvement project
  - Additional Electrical
  - Data



# Measure U – Project Updates

## **Bids Received (continued)**

- Installation of irrigation backflow preventers
  - Noble
  - Northwood
  - Majestic Way
  - Summerdale
- Library Curriculum Storage
  - Brooktree
  - Majestic Way

## **Bidding/Procurement**

- Exterior Door Numbers and Signage – Graphics

# Measure U – Project Updates

## **Projects in Design**

- Piedmont Gym
- Fire Alarm, Public Address, and Security Upgrade/Replacement
- Morrill Exterior Door Replacement
- Sierramont Tennis Courts
- Morrill Concrete Sidewalk and Small Amphitheater Replacement
- Concrete Sidewalk Replacement – All Sites (excluding Morrill)

# Measure U – Project Updates



Cherrywood – Kindergarten Play Structure



# Measure U – Project Updates



Laneview Shade Structure


# Measure U – Project Updates



Exterior Door Numbers




# Measure U – Program Schedule






# Measure U – Program Schedule



# Measure U – Program Schedule









Q & A