



MEASURE L BOND UPDATE

October 8, 2019

خلق

CREAR

बनाना CHẾ TẠO 创建 CREATE



Measure L – Overview

- Project Updates
- Program Schedule Review

Measure L – Project Updates

Cherrywood Elementary School - FIS


- Completion October 2019
- In progress:
 - Elevator (state inspection)
 - Painting
 - Finish Plumbing
 - HVAC Controls
 - Clean Up
 - Punch List

Measure L – Project Updates



Cherrywood FIS – FIS Space Looking East

Measure L – Project Updates



Cherrywood FIS – FIS Space Looking West

Measure L – Project Updates



Cherrywood FIS – Front FIS Space Looking East

Measure L – Project Updates

Additional Projects

- In Construction:
 - Traffic Gates
 - Phase 1 - BT, CW, NW, SD, VP, and MM
 - Portable Restroom Replacement @ Brooktree
 - Wireless thermostat's at portables
- In Design/Bidding:
 - Traffic Gates
 - Phase 2 – NB, PM, and SM
 - Morrill – HVAC
 - Perimeter Fencing
 - Cherrywood
 - Laneview
 - Noble
 - Ruskin
 - Sierramont

Measure L – Project Updates

Additional Projects

- Starting Design:
 - Paving – Laneview Staff Parking Lot
 - Main Alarm Security Alarm Panels
 - Security Camera @ Middle Schools
 - Lunch Shade Structures
 - Noble
 - Ruskin
 - Morrill
 - Library Shelving

Measure L – Program Schedule

[illegible]

Measure L – Program Schedule

Construction Legend																																																							Furniture Legend																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

Thank You

