
 
 

 Pre-Bid Conference 

99 S. Almaden Rd., Suite 600, San Jose CA 95113 408-605-7240 
 

 
DATE:  03/28/2022 
 
FROM:  Jim Wilson  
 
PROJECT: Amphitheater Improvements & Concrete Replacement at Morrill MS  
   Bid Number #B-05-2021-22  
 

MEETING: PRE-BID CONFERENCE  
 

DATE: Monday, March 28, 2022 
TIME: 3:00pm 
PLACE: Morrill Middle School  
  1970 Morrill Ave., San Jose, CA 95132 

  
 
1. Introduction of team members 
 

A. Owner:  Berryessa Union School District 
1376 Piedmont Road 
San Jose, CA 95132 
(408) 923-1800 
Tony Kanastab: Bond Manager 
Bonny Gregorius, Purchasing Manager 

 
B. Construction Manager:   Kitchell CEM  

99 S. Almaden Ave., Suite 600 
San Jose, CA 95113 
Jim Wilson: Project Director – 408-605-7240 
jmwilson@kitchell.com  
 

C. Architect:                          Flatley Design, Planning Management 
Joe Flatley, Architect – 408-466-3406 
joe.g.flatley@gmail.com  

 
2. Authority and Responsibility of Team Members and Lines of Communications: 
 

A. Owner:  Successful contractor will sign a contract with the Owner. 
 

B. Project Architect:   Drawings and Technical sections. 
 

C. Construction Manager: All contact by the bidders and contractors during the bidding  
 and construction phase will be through the Construction  
 Manager 

 
D. Wage Rates:   This is a Prevailing Wage Project. 

 
E. PSA    Not required for this project 

 
F. Pre-Qualification  Not required for this project.                                                    

                    

mailto:jmwilson@kitchell.com
mailto:joe.g.flatley@gmail.com


 
 

3.   Review of Bidder Information: 
 

A. Bid Opening:  
Amphitheater Improvements & Concrete Replacement at Morrill MS Project, 
April 12, 2022 at 2:00 PM  
     

B. Bid Location: 1376 Piedmont Road, Purchasing Department, San Jose, CA 95132 
 

C.    Bid Documents: Available at BUSD – Purchasing website 
   Folder: Current Bids & RFP’s and Kitchell
D.    Bid Forms: 

i. Bid Form    
ii. Bid Guarantee:  10% Bid Bond 
iii. Subcontractors List:  1/2 of 1% must be listed 
iv. Non-Collusion Affidavit  
v. Sufficient Funds Déclaration  
vi. Fingerprinting Notice & Acknowledgement   

 
4.   Information Available: 

 
A. List of plan holders and interested parties is available from Kitchell CEM 

 
5. Milestones and Liquidated Damages: 

 
A. Important Dates:  

 
Proposed start date – 6/10/2022 
 
 Time is of the essence in this contract, and the time of Completion for the 
Project shall be Forty-Nine (49) calendar days from (a) the date of 
commencement of the Work as established in the Owner’s Notice to Proceed, 
or (b) if no other date is established in a Notice to Proceed from Owner, the 
date of Contractor’s actual commencement of the Work (including mobilization). 

 
B. See Specification sections 001116 & 002113 for additional information 

 
C. Liquidated Damages: $1,000.00 per day  

See Agreement Document 00 52 26 Article III for additional information 
  

6. Review of General Conditions: 
 
 A.  Correspondence:  All correspondence will be through the Construction 

Manager. 
 B. Instructions to Bidders: see for additional information 
 C.  Project Bonds:  100% Payment and Performance Bonds are required 
 D.  Liability Insurance:   $1,000,000 for each occurrence: see Agreement 

Article XI for Insurance Policy Limits. 
  E.  Applications for payment:  Submit an application for payment with the contract 

    number. (available electronically) 
 

7.     All addenda must be acknowledged on proposal. 
 
 

8.  Site Tour and Questions:  
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