



# **Berryessa Union School District**

## **Measure L Bond Construction Program**

Board of Trustees' Update

February 9, 2016

# Introduction

The following presentation is intended to provide the Board of Trustees with an update on the progress of Measure L Construction Bond Projects. These are projects that are currently active throughout the District.

# Construction Projects for 2016

1. Central Kitchen
2. F.I.S./School Modernization
  - Sierramont M.S.
  - Noble E.S.
  - Northwood E.S.
  - Summerdale E.S.
  - Vinci Park E.S.
3. Energy Conservation Project - Solar
4. LAN Upgrade Phase II – Cabling
5. Contractor Outreach Report

# Construction Projects for 2016

Design	DSA	Bid and Award	Planned Construction	Comments
	Central Kitchen	4/2016	4/2016	1 of 1 review sets back from DSA.
	Sierramont M.S. - F.I.S. Modernization	4/2016	6/2016	3 of 3 review sets back from DSA.
	Noble E.S. - F.I.S. Modernization	4/2016	6/2016	2 of 3 review sets back from DSA. Structural anticipated finish 2/5/2016
	Northwood E.S. - F.I.S. Modernization	4/2016	6/2016	2 of 3 review sets back from DSA. Structural anticipated finish 2/5/2016
	Summerdale E.S. - F.I.S. Modernization	4/2016	6/2016	2 of 2 review sets back from DSA.
Vinci Park E.S. - Modernization	Not Required	4/2016	6/2016	The Modernization portion is to bid separately from the F.I.S.
Vinci Park E.S. - F.I.S.		TBD	6/2017	F.I.S. options based on DSA exiting requirements are being reviewed by the District.
Energy Conservation Project - Solar	TBD	N/A	5/2016	Detailed Design kickoff meeting 2/5/2016.
LAN Upgrade Phase II Cabling	Not Required	4/2016	6/2016	The Bid Package is being prepared bid advertisement 2/15/2016

February 9, 2016

# Contractor Outreach for 2016

On 2/1/2016 a Contractor Outreach was held at the BUSD Board Room. The goal was to inform the Construction Community about up coming Measure L Construction Projects. This will increase Bidder participation when BUSD solicits Bids, and competitive pricing.

## Outreach Highlights

- Mr. Ector addressed the group about the Bond Program, Goals and Objectives
- The Bond Team, Purchasing, Architects, Construction Managers and PSA Consultant provided details
  - Contract Information
  - 2016 Construction Projects
  - PSA Highlights
  - 2017 and 2018 Construction Projects

# Contractor Outreach for 2016

71 Contracting Companies attended. There were approximately 100 persons that participated. We anticipated 50 would be a successful outcome. We will do the same next year for the 2017 projects.



**Berryessa Union School District**  
**Measure L Bond Construction Program**

**Thank You**

February 9, 2016